
PLANNING DESIGN CONSTRUCTION
 POST-CONSTRUCTION 

Commissioning Roles & Responsibilities Matrix 
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Planning Stage 

Identify Commissioning Team L/A S S P/S 

Develop Owner’s Project Requirements L/A S S S 

Develop preliminary commissioning scope L S S P/S 

Develop Preliminary Commissioning Plan L S S S 

Establish budget for all Cx work & integrate costs for com
missioning into project budget L S S S 

Include time for Cx in initial project schedule L I I I 

Include Cx responsibilities in A/E & CM scope of services L/A S S 

Design Stage 

Contract fro Commissioning Agent Services L/A P P P L 

Hold Design Stage Cx meetings P P P P P L P 

Identify project specific responsibilities L P P S S P P 

Review Owner’s Project Requirements documentation for 
completeness & clarity S S I I L I 

Develop Basis of Design A P P S/A I I L 

Perform focused Cx reviews of design drawings & specifica
tions P P P S L S 

Perform project constructability reviews P I/P L I/S S 

Incorporate appropriate changes to contract documents 
based upon design reviews A P P I I I L 

Refine Owner’s Project Requirements based upon Design 
Stage Decisions A P P S I L S 

Create Cx specifications including testing protocols for all 
commissioned equip./systems I I I P/S S L S 

Integrate Cx activities into project schedule A I I I L S I 

Coordinate integration issues & responsibilities between 
equipment, systems & disciplines A I I P/S S V L 
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Update Commissioning Plan A I I I S L I 

Incorporate commissioning requirements into Construction 
Contractor’s Scope of Work A I L S S 

Construction Stage 

Revise Commissioning Plan as necessary A I I I I S I L 

Review submittals applicable to equipment/systems being 
commissioned I P A S S L 

Review project submittals for construction quality control & 
specification conformance I I/P A L S V 

Develop functional test procedures and documentation for
mats for all commissioned equipment & assemblies A I I S/A S S I L 

Include Cx requirements and activities in each purchase 
order and subcontract written A A L V 

Develop construction checklists for equipment/systems to be 
commissioned A P I I I L 

Install components & systems I I I A A L V 

Review RFIs and changes for impacts on Cx A I I I/S S L S V 

Demonstrate operation of systems I P/I I P L V 

Complete construction checklists as the work is accom
plished I I I I S L A 

Continuously maintain the record drawings and submit as 
detailed in the contract documents A S I S L V 

Coordinate functional testing for all commissioned systems 
& assemblies I I I P/A I S S L/A 

Perform quality control inspections I I/P L S P/I 

Maintain record of functional testing I I I I/P I S S L 
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Prepare Cx Progress Reports A I I I/P I P S L 

Hold Construction Phase Cx meetings P P P P P P P L 

Maintain master Issues Log I I I I I S I L 

Review equipment warranties to ensure GSA responsibilities 
are clearly defined I I S S L 

Implement training program for GSA Operating Personnel I P P I/S P S S L 

Compile and deliver Turnover Package A A S S L S/V 

Deliver Commissioning Record (see page 48 A P P I S S S L 

Post-Construction Stage 

Coordinate & supervise deficiency corrections A P I I/S L S I 

Coordinate & supervise deferred & seasonal testing A P I S I 

Review & address outstanding issues A P I I/S S S I 

Review current building operation at 10 months into 12 month 
warranty period A P I S S I 

Address concerns with operating facility as intended A P I S S S S 

Complete Final Commissioning Report A P I/P I I 

Perform Final Satisfaction Review with Customer Agency 12 
months after occupancy A S S S S 

Recommission the facility at 3-5 years after turnover to reset 
optimal performance L P L P 

* Commissioning Agent Services will likely be required for the periodic recommissioning of the facility. While 
contracting with the original project CxA may offer some efficiencies, GSA may or may not elect to contract with 
the project CxA. 
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